To: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com];
hammondbh@cdmsmith.com[hammondbh@cdmsmith.com];
PassaroML@cdmsmith.com[PassaroML@cdmsmith.com]; Amy Picunas|[PicunasAE@cdmsmith.com];
Frank Tsang[TsangC@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov}; LaPoma,
Jennifer[LaPoma.Jennifer@epa.govl]

Cc: John Rolfe[jrolfe@demaximis.com}; Willard Potter[otto@demaximis.com]; Robert
Law[rlaw@demaximis.com]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
From: Stan Kaczmarek

Sent: Wed 3/19/2014 8:13:04 PM
Subject: RM 10.9 Removal Action Project schedule and planning
140318 MASTER PANEL LAYOQUT 11x17 revi.pdf

Mike, Jennifer, and CDM,

The proposed schedule for the next week is below. If GLDD continues laying one panel per day
after today, they will install Panel N3 on March 26.

Call me with any questions.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

(0) (908) 735-9315

(C) (973) 978-9621

>>> <QGary.Foster@CH2M.com> 3/19/2014 3:34 PM >>>

Stan/John — times for fabric deployment are approximate based on high tide. GLDD monitors the
flow and starts deployment when slowed sufficiently. This afternoon’s panel (N10) is being
coordinated with low tide. After today only 1 panel per day is planned until they approach the no-
dredge zone

From: TDBriggs@gldd.com [mailto:TDBriggs@gldd.com]

Sent: Wednesday, March 19, 2014 3:05 PM

To: Foster, Gary/ATL; Hicks, George/CHC

Cc: THCnudde@terra-sea.com; Goiris.luc@deme.be; JCKrug@gldd.com; LJShores@gldd.com;
JMiller@gldd.com; MPatria@gldd.com; Weller, Roy/HOB; Holsinger, Michael/HOB

Subject: RE: Project schedule and planning

Based on the current tide schedule below is the schedule for next week
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3/19 Wednesday - Start 7:00 deploy panel at 9:30 am, load stones mid-day and deploy
fabric 5:00 pm. Eastern Dawn due in at 12:01 pm with Weeks 237 Deck barge with stone.

3/20  Thursday - Start 7:00 deploy fabric panel at 10:30 am load stone in afternoon.
3/21 Friday --Start 7:00 load stones, deploy fabric at 11:00 am and load stone in
afternoon.

3/22 Saturday --Start 7:00 load stones in morning, deploy fabric at 12:01 pm and
load stone in pm.

3/23 Sunday --Start 7:00 deploy fabric at 1:00 pm and load stone in pm

3/24  Monday -- Start 7:00 load stone in am, deploy fabric at 2:30 and load rock in
pm.

3/25 Tuesday -- Start 7:00 load stone in am and deploy fabric at 3:30.

3/26  Wednesday -- Start 7:00 load rock in am and deploy fabric at 4:30 pm

Also attached 1s the updated panel layout drawing

Tim
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